Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report

Date: Monday, December 02, 2019

Personnel On-Site:

EPA OSC — Peter Lisichenko

START V —Michael Beuthe, Thomas O’Donnell, & Sean Quinn

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Snowy, 50% rain, Lo: 29°F, High: 50°F, Winds: 24 mph, due WNW, 76% humidity.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy
equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and
radiation hazards.

Activities Completed:

1. ERRS continued loading trucks with waste material for offsite disposal.

2. ERRS continued to prep ST-04 for concrete to be laid.

3. ERRS began to move items from GNBC WH-2 to connect box near building and into WH-3.
4. START V conducted calibration check of the Ludlum 2241-2

5. START V scanned trucks to ensure they were within the predetermined permissible limits.

6. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site
designated for the Site.

Planned Activities for December 03, 2019:
1. ERRS will continue transferring soil from the pile into trucks for disposal purposes.
2. ERRS will lay concrete in ST-4.
3. ERRS will continue to move items in GNBC warehouse to WH-3.

4. START V will continue scanning trucks to ensure they are within the predetermined permissible
limits.
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Soil Excavation & Backfill Data:

Soil Volume Excavated Today (In Cubic Yards) 0
Cumulative Soil Volume Excavated (In Cubic Yards)! | 3,492.5
Total Number of Disposal Trucks Today 18
Total Number of Disposal Trucks to Date 118
Soil Volume Transferred to Disposal Trucks 414
Cumulative Disposal Volume Removed To Date ( In

Tons) 2,691
Number of Backfill Trucks Today 0
Number of Backfill Trucks to Date 243
Backfill Received Today (In Tons) 604.71
Cumulative Backfill Volume to Date (In Tons) 8737.72

! Corrected value based on ERRS reported totals for each area.
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Site Photographs
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9S40 Niagara Fall

View of ERRS Ioéding items from GNBC into the connect box.
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View of concrete preparation activities at ST-4.
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